

Resident Research Projects and Timeline

PGY1 – Intern Quality Improvement Project

- Intern informational meeting (Aug)
- Project proposal draft due (Sep)
- Skills Month Research Lectures (Oct/Nov)
- Feedback from Resident Research Committee returned to residents and residents answers (Nov)
- Final proposal due (Dec)
- Progress Report due (Apr)
- Morning conference presentation, introduce project and progress (Jul PGY2 year)
- Morning conference presentation, project completed (Jul PGY3 year)

PGY2 – Senior Project

Planning and Designing

- Senior Project informational meeting (Aug)
- Project proposal draft due (Oct)
- Feedback from Resident Research Committee returned to residents (Dec)
- Residents provide answers to feedback in preparation for committee meetings (Jan)
- Resident Research Committee – Subcommittee meetings to discuss and finalize project (Jan)
- Grant informational meeting (Feb)
- Draft of grant proposal due (Feb)
- Feedback on grant proposal from Resident Research Committee returned to residents (Mar)
- OREF Resident Research Grant Letter of Intent (Apr)

PGY3 – Senior Project

Initiation, Recruitment and Data Collection

- Mentor meetings to outline plan for Research Block (1 month before block begins)
- Research Block progress report (delivered at end of Research Block)
- Senior Project progress report due (Aug)
- Resident Research Committee – Subcommittee meetings to discuss progress (Sep)
- Progress report due (Mar)

PGY4 – Senior Project

Completion and Presentation

- Mentor meetings to outline plan for Research Block (1 month before block begins)
- Research Block progress report (delivered at end of Research Block)
- Senior Project progress report due (Sep)
- Resident Research Committee – Subcommittee meetings to finalize project (Oct)
- Senior Residents Day (Jun)

PGY5 – Senior Project

Wrapping up

- Submit manuscript to journals (Sep)